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December 7, 2006

Mr. Dion Novak

Superfund Division

USEPA Region 5

77 West Jackson Boulevard
Mail Code: SR-6J

Chicago, IL 60604

Re: Monthly Progress Report — November 2006
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001 Administrative Order
by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes
activities conducted during November 2006.

I. Activities Conducted During Reporting Month

The following activities were conducted during the reporting period:

= Awaiting USEPA comments on the Addendum to Remedial Investigation Report and
Feasibility Study Report.

II. Difficulties Encountered During Repérting Month

No difficulties were encountgfed during the repbrting month.

IIT. Changes in Key Project Personnel

No changes in key project personnel-have occurred.

IV. Sampling and Testing Resultsl

No sampling or testing results were received during the reporting period.

V. Project Schedule

The current Projecf Schedule, including actual dates for completed tasks, is attached to.this letter.
VI. Activities Planned for Next Reporting Month

The following activities are planned for December 2006:

= Awaiting USEPA comments on the Addendum to Remedial Investigation Report and
Feasibility Study Report.
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Mr. Dion Novak -2- ' December 7, 2006

If you have any questions concerning this progress report, please do not hesitate to contact me.
Sincerely,

ENVIRON International Corporation

F. Pon o=

F. Ross Jones, P.G.
Manager

FRJ:rms
Attachment

cc: Thomas Krueger, Esq. — USEPA Region 5
Mr. Rick Lanham — IEPA, Bureau of Land
Ms. Lisa Cundiff - CH2M HILL
John Ix, Esq. — Dechert
Mr. Paul Harper — Eagle-Picher
Mr. Gordon Kuntz — Sherwin-Williams Company
Mr. Timothy Barber — ENVIRON International Corporation



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL

| 1D - Task Name 1 start I Finish |__Duration [Oct* [Nov'[Dec'[Jan' [FebTMar'[Apr' [May'TJun'[Jul'0]Aug *[Sep'[Oct' | Nov ' Dec' {Jan* [FebTMar " [Apr’ [ May '[Jun'Jul'0]Aug’|Sep ' Oct' |Nov'|Dec'|Jan' |Feb'| Mar' [Apr' | May'|Jun’]Jul'0] Aug | Sep lOct’ |Nov'|Dec ' |Jan’ |Feb'l Mar' | Apr’ | May lJun'|Jul'0] Aug '] Sep [Oct” 'IDec'[Jan’ [Feb ' Mar'[Apr' [ May']
1 |RIFS Tasks Mon 12/31/01 | Tue3/2106 | 1542 days : i ! i i i i i i i i ‘ i i i i i ! | RUFS Tasks i i i ! i ‘ ] i i ; i i i i i g
2 |  Preliminary Site Evaluation Report " Mon12/31/01 | Thu3/28/02 A 88 days
! ; :
3 Draft Preliminary Site Evaluation Report T Mon 12731501 | Wed 2A3/02 | 45days
4 PSE Report Review Meeting Thu2M4/02 | Thu3/7/02 | 22days
5 Agency Comments on PSE Report Thu3/7/02 | Thu3/rio2 0 days
6 Final PSE Report Fria/eoz  Thu3/28/02 | 21days T 1
7 RUFS Workplan  "Mon123101  Thu7A1/02 | 193 days | RUFS Workplan
8 " Draft RUFS Workplan i T Mon 1231001 | Mon4A/02 | 92 days
9 " RIFS Workplan Review Meeting B Tue 402 | Wed 4[7/02 | i6days
10  Agency Comments on Draft Draft RUFS Work Plan T Fri4M902 | FribM02 | i5days
11 Final RI/FS Workplan Sat 5/4/02 Wed 6/26/02 54 days
12 Agency Approval of Final RI/FS Workplan Thu6/27/02 = Thu7/1/02 = 15days
13 Phase 1 Source Characterization Technical Memorandum Fri7M2002  Mon3/3/03 235 days
14 "~ Draft Phase 1 Source Characterization Technical Memorandum | Fri 7/12/02  Wed 10/0/02 90 days
15 Phase 1Technical Memorandum Review Meeting ~ Wed 10/6/02  Tue 10/29/02 = 14 days |
16 Agency Comments on Draft Phase 1 TM | Wed 10/30/02  Thu 11/7/02 9 days - i
17 Final Phase 1 Source Characterization TM ~ Tue1112/02 . Mon12/2/02 | 21days
18 Agency Approval of Final Phase 1 TM Tue 12302 Mon3B03 91 days
19 | Phase 2 Migration Pathway Technical Memorandum " Tue3/4/03 | Tue27/04 | 351 days Phase 2 Migration Pathway Technical Memorandum
20 " Draft Phase 2 Migration Pathway Technical Memorandum Tue3/4/03 = Sun 81003 | 160 days
Bl Phase 2 Technical Memorandum Review Meeting Mon8/11/03 = Sun 82403 | 14 days |
| ‘
22 Agency Comments on Draft Phase 2 TM Mon 8/25/03 | Tue 11/4/03 72 days T 1
23 Final Phase 2 Migration Pathway TM | Wed 11503 Tue11/8/03 = 14 days
24 Agency Approval of Final Phase 2 TM Fri 11/28/03 Tue 2M7/04 | 82days ‘ |
17/04,
25 Risk Assessment Report  Wed218/04 | Tue 2104 | 217 days |Risk Assessment Report
26 Draft Risk Assessment Report Wed 2/18/04 | Wed 317/04 | 29 days
77 Risk Assessment Report Review Meeting Wed 6/2/04 | Wed6/2/04 | Odays
28 ~ Agency Comments on Draft Risk Assessment Report Thu3M8/04 | Mon5/304 47 days T
29  Final Risk Assessment Report  Tue5/4/04 Thu8/19/04 @ 108 days
30 ~Agency Approval of Final Risk Assessment T Tue9/7/04 | Tue9rR104 | 15days
31 |  Remedial Investigation Report | Wed9/22/04 | Thu2M0/05 | 142days |
i ! | :
32 Draft Remedial Investigation Report o Wed 9/22/04 = Fri11/5/04 | 45days
33 Remedial Investigation Report Review Meeting Sat11/6/04 | Thu11/18/04 | 13 days
34 Agency Comments on Draft Remedial Investigation Report - Tue 11/16/04 | Wed 12/15/04 | 30 days
35 Final Remedial Investigation Report Thu 12/16/04 | Thu2/10/05 | 57 days
36 ~ Agency Approval of Final Remedial Investigation Report "0 Thu2A0/05 | Thu2A0/05 | Odays f !
! i NOTES: ! i ; i ‘ i
37 | Feasibility Study Report T Fri2M1/05 | Tue 3/21/06 | 404 days . 1. Amonthly progress report will be submitted at the end of Feasibility Study Report
‘ i . each calendar month.
L B o ] R | 2. Assumes 30 days for Agency to provide comments on
38 Draft Feasibility Study Report Fri211/05 | Mon4/11/05 | 60 days draft deliverables.
! . 3. Assumes 14 days for Agency to review and approve final
39 Feasibility Study Report Review Meeting Wed 4720/05 | TuebA3/05 | 14 days deliverables.
40 Agency Comments on Draft Feasibility Study Wed 5/4/05 @ Fri12/23/05 @ 234 days
41 Final Feasibility Study Report Sat 12/24/05 = Mon3/20/06 | 67 days
2 * Agency Approval of Final Feasibility Study Repot | Tue321/06 | 2 |
(Approval not received to date) | | i | : ] i H | :
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